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DESCRIPTION: The Green Brook Sub Basin is located within the Raritan River Basin in north-central New Jersey in the
counties of Middlesex, Somerset and Union. It encompasses 13 municipalities and drains approximately 65 square miles of
primarily urban and industrialized area. For the mgjority of the project area, specifically in the Borough of Bound Brook the
most damaging flood of record resulted from Tropical Storm Floyd on September 16, 1999. Two deaths were attributed to this
flood. Previoudy, the most damaging flood of record was the August 2, 1973 storm. Six deaths were attributed to this flood.
Several injuries occurred and estimates indicate that over 1,000 people were evacuated from their residences. A Feasibility
Report was completed in FY 1980. It recommended protection in the lower portion of the Green Brook Sub Basin (Plan E).
The project authorized for construction by the Water Resources Act of 1986 provides for basinwide flood protection (Plan A).
The project sponsor (State of New Jersey), the Green Brook Flood Control Commission (GBFCC), and local communities
support amodified version of Plan A as described in the General Reevaluation Report dated May 1997. The recommended plan
includes approximately 14 miles of levees and floodwalls along Green Brook and its tributaries and flood proofing in the lower
portion of the project area; two dry detention basins and approximately 2 miles of channel modification in the upper portion of
the project area; and approximately 1 mile of channel modification in the Stony Brook portion of the project. Proposed flood
protection in the upper portion of the basin consisting of two dry detention basins and approximately 2 miles of channel
modification has been deferred at the request of the project sponsor.

AUTHORIZATION: This project isauthorized for construction in Section 401a of the Water Resources Act of 1986 with the
following cost sharing requirements. Loca interests will be required to provide lands, easements, rights-of-way, and
relocations, pay 25 percent of the total project cost of the recommended plan (of which at least 5 percent is cash), and bear all
costs of operation, maintenance, and replacement of flood control facilities.

STATUS: The Fina General Reevaluation Report (GRR) and Supplemental Environmental Impact Statement (SEIS), dated
May 1997 was signed by the Assistant Secretary of the Army (Civil Works) in October 1997. The report recommended flood
protection for the Lower Basin and Stony Brook Basin, which has been supported by the project sponsor (New Jersey
Department of Environmental Protection). Based on this report and input obtained during the public review period, the State of
New Jersey requested that the upper portion of the project be deferred pending additiona consideration of alternatives. In FY
1998 an Upper Basin Task Force was formed to evaluate possible aternatives to provide flood protection that will be acceptable
to the affected communities within the upper portion of the Green Brook watershed. The Green Brook Upper Basin Task Force
submitted its final report dated 12 November 1998. The fina Screening Analysis Report of Flood Control Alternatives for the
Upper Portion of the Green Brook Sub-Basin was completed in January 2001. A Project Cooperation Agreement was signed 24
June 1999. FY 03 funds are being used to continue engineering and design of the Segment U & R levees in Bound Brook, to
complete construction of the Segment T Levee in Bound Brook, to demolish up to 22 homes and 3 businesses in accordance
with the LPP in Middlesex Borough, and to initiate flood proofing of up to five structures in the Boroughs of Middlesex and
Bound Brook. The 1% contract (awarded in September 2000) to begjin placement of a temporary bridge, the demolition and
construction of a new bridge was completed in October 2002. The 2™ contract, the Segment T levee, was awarded on February
15, 2002 and is approximately 75% complete. Demolition of the homes who took advantage of a voluntary buyout is proceeding
on a phased approach, with the first five homes demolished in December 2002. Demolition of the second set of homes beganin
January 2003.

PROJECT COST: The estimated cost of the recommended plan is $366,400,000, including escalation for inflation during the
estimated construction period of 12 years. The Federal and non-Federal costs are $274,800,000 and $91,600,000, respectively.
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